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FD08 EZ ACTIVITIES
  REBOOT PGSCs 
  TEPC (STATUS CK)(ORB OPS, CREW SYS)
  OCAC FILTER INSPECT
  SSV - ON
  

  WETHERBEE                LOCKHART             LOPEZ-ALEGRIA             HERRINGTON   

NODE 1 STBD
HATCH - CL

UPLINK
KU   21 only
 + Boxes

β 

C1: -10<AZ<52
    -60<EL<75

C3: -70<AZ<-33
     -8<EL<33

F1: -35<AZ<70
    -20<EL<45

F2: 50<AZ<115
    43<EL<77
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06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
 
√ SHUTTLE CONDENSATE CWC

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

PLT

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card
  Prior to HUT Donning, verify
  that Robotics Operations is
  at the start of step 16 of
  MT Translation.

~

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

STS LEH CONFIG FOR 
 EVA PREBREATHE ON ISS 
 (ISS EVA, EVA PREP/POST)

MS1

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card
  Prior to HUT Donning, verify
  that Robotics Operations is
  at the start of step 16 of
  MT Translation.

~

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, ECLS)

SLEEP

~

STS LEH CONFIG FOR 
 EVA PREBREATHE ON ISS 
 (ISS EVA, EVA PREP/POST)

MS2

EMU BATT RCHG FROM PSA (TERM)
 (ISS EVA, BATTERY OPS)
EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card
  Prior to HUT donning, verify
  that Robotics Operations is
  at the start of step 16 of
  MT Translation.

~

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

Notes

3-80

 08

FD08 EZ ACTIVITIES
  REBOOT PGSCs 
  TEPC (STATUS CK)(ORB OPS, CREW SYS)
  OCAC FILTER INSPECT
  SSV - ON
  

  WETHERBEE                LOCKHART             LOPEZ-ALEGRIA             HERRINGTON   

NODE 1 STBD
HATCH - CL

UPLINK
KU   21 only
 + Boxes

β 

C1: -10<AZ<52
    -60<EL<75

C3: -70<AZ<-33
     -8<EL<33

F1: -35<AZ<70
    -20<EL<45

F2: 50<AZ<115
    43<EL<77

           REPLANNED
STS-113 (FD   )
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06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
 
√ SHUTTLE CONDENSATE CWC

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

PLT

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card
  Prior to HUT Donning, verify
  that Robotics Operations is
  at the start of step 16 of
  MT Translation.

~

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

STS LEH CONFIG FOR 
 EVA PREBREATHE ON ISS 
 (ISS EVA, EVA PREP/POST)

MS1

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card
  Prior to HUT Donning, verify
  that Robotics Operations is
  at the start of step 16 of
  MT Translation.

~

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, ECLS)

SLEEP

~

STS LEH CONFIG FOR 
 EVA PREBREATHE ON ISS 
 (ISS EVA, EVA PREP/POST)

MS2

EMU BATT RCHG FROM PSA (TERM)
 (ISS EVA, BATTERY OPS)
EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card
  Prior to HUT donning, verify
  that Robotics Operations is
  at the start of step 16 of
  MT Translation.

~

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

Notes
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    KORZUN                  WHITSON                TRESCHEV

           REPLANNED
STS-113 (FD   )
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CDR EXP 5

SLEEP

~

POST SLEEP

PREP WORK

PREP WORK

DAILY PLAN CONF

FE1 EXP 5

SLEEP

~

POST SLEEP

PS

PRIVATE FAMILY CONFERENCE

PREP WORK

PREP WORK

DAILY PLAN CONF

MT TRANSLATION (4 to 7)
 (ROBO, NOMINAL)
  Steps 7-18

~

FE2 EXP 5

SLEEP

~

POST SLEEP

POST SLEEP

БРТК-TV-PREP

БРТК-TV-PREP

БРТК-TV-DUMP

БРТК-TV-DUMP

DAILY PLAN CONF

PREP WORK

PREP WORK

MCC

MT TRANSLATION
 (ROBO, NOMINAL)
  Steps 1-6 

Notes
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    KORZUN                  WHITSON                TRESCHEV

           REPLANNED
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CDR EXP 5

SLEEP

~

POST SLEEP

PREP WORK

PREP WORK

DAILY PLAN CONF

FE1 EXP 5

SLEEP

~

POST SLEEP

PS

PRIVATE FAMILY CONFERENCE

PREP WORK

PREP WORK

DAILY PLAN CONF

MT TRANSLATION (4 to 7)
 (ROBO, NOMINAL)
  Steps 7-18

~

FE2 EXP 5

SLEEP

~

POST SLEEP

POST SLEEP

БРТК-TV-PREP

БРТК-TV-PREP

БРТК-TV-DUMP

БРТК-TV-DUMP

DAILY PLAN CONF

PREP WORK

PREP WORK

MCC

MT TRANSLATION
 (ROBO, NOMINAL)
  Steps 1-6 

Notes
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  WETHERBEE                LOCKHART             LOPEZ-ALEGRIA             HERRINGTON   

NODE 1 STBD
 HATCH - OP

           REPLANNED
STS-113 (FD   )

     

17:00

18:00

19:00
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Date
11/30
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CDR

EVA 3 INHIBIT PAD
 (EVA, EVA 3)

EXERCISE

Ergometer prohibited
during MT Translation

SUPPLY WATER DUMP USING FES
 (ORB OPS, ECLS) Perform step 1
 using FES PRI B

LIOH Status
 Ref MSG 075, Item 1

L17 Check MCIU filter screen

P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

~

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

WCS COMPACTOR OPS (DUAL-VANE)
 (CUE CARD)
 

PLT

CREWLOCK DEPRESS
 (ISS EVA, DPRS/RPRS CC)

   
EMU PREBREATHE
 (ISS EVA, EVA PREP/POST)

EMU PURGE
 (ISS EVA, EVA PREP/POST)
 Note Steps 5-7 Equalize E/L 
 to 14.7 PSI

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card
  Prior to HUT Donning, verify
  that Robotics Operations is
  at the start of step 16 of
  MT Translation.

~

IVA SUPPORT EVA 3

~

POST DPRESS (DPRS/RPRS CC)

MS1

CREWLOCK DEPRESS
 (ISS EVA, DPRS/RPRS CC)

EMU PREBREATHE
 (ISS EVA, EVA PREP/POST)

EMU PURGE
 (ISS EVA, EVA PREP/POST)

EVA 3 EGRESS/SETUP
 (EVA, EVA 3) 

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card
  Prior to HUT Donning, verify
  that Robotics Operations is
  at the start of step 16 of
  MT Translation.

~

POST DPRESS (DPRS/RPRS CC)

Z1/LAB SPDs
 (EVA, EVA 3)

~

Z1/P6 SPDs
 (EVA, EVA 3) 

MS2

CREWLOCK DEPRESS
 (ISS EVA, DPRS/RPRS CC)

EMU PREBREATHE
 (ISS EVA, EVA PREP/POST)

EMU PURGE
 (ISS EVA, EVA PREP/POST)

EVA 3 EGRESS/SETUP
 (EVA, EVA 3) 

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card
  Prior to HUT donning, verify
  that Robotics Operations is
  at the start of step 16 of
  MT Translation.

~

POST DPRESS (DPRS/RPRS CC)

RBVM SPDs (12)
 (EVA, EVA 3)

~

Notes
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NODE 1 STBD
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           REPLANNED
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CDR

EVA 3 INHIBIT PAD
 (EVA, EVA 3)

EXERCISE

Ergometer prohibited
during MT Translation

SUPPLY WATER DUMP USING FES
 (ORB OPS, ECLS) Perform step 1
 using FES PRI B

LIOH Status
 Ref MSG 075, Item 1

L17 Check MCIU filter screen

P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

~

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

WCS COMPACTOR OPS (DUAL-VANE)
 (CUE CARD)
 

PLT

CREWLOCK DEPRESS
 (ISS EVA, DPRS/RPRS CC)

   
EMU PREBREATHE
 (ISS EVA, EVA PREP/POST)

EMU PURGE
 (ISS EVA, EVA PREP/POST)
 Note Steps 5-7 Equalize E/L 
 to 14.7 PSI

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card
  Prior to HUT Donning, verify
  that Robotics Operations is
  at the start of step 16 of
  MT Translation.

~

IVA SUPPORT EVA 3

~

POST DPRESS (DPRS/RPRS CC)

MS1

CREWLOCK DEPRESS
 (ISS EVA, DPRS/RPRS CC)

EMU PREBREATHE
 (ISS EVA, EVA PREP/POST)

EMU PURGE
 (ISS EVA, EVA PREP/POST)

EVA 3 EGRESS/SETUP
 (EVA, EVA 3) 

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card
  Prior to HUT Donning, verify
  that Robotics Operations is
  at the start of step 16 of
  MT Translation.

~

POST DPRESS (DPRS/RPRS CC)

Z1/LAB SPDs
 (EVA, EVA 3)

~

Z1/P6 SPDs
 (EVA, EVA 3) 

MS2

CREWLOCK DEPRESS
 (ISS EVA, DPRS/RPRS CC)

EMU PREBREATHE
 (ISS EVA, EVA PREP/POST)

EMU PURGE
 (ISS EVA, EVA PREP/POST)

EVA 3 EGRESS/SETUP
 (EVA, EVA 3) 

EVA PREP USING SHUTTLE O2
 (ISS EVA, EVA PREP/POST)
  Record METOX S/N on 
  Consumables Cue Card
  Prior to HUT donning, verify
  that Robotics Operations is
  at the start of step 16 of
  MT Translation.

~

POST DPRESS (DPRS/RPRS CC)

RBVM SPDs (12)
 (EVA, EVA 3)

~

Notes
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CDR EXP 5

LBNP FINAL

ПФП ОДНТ TRNG CLSOUT

HANDOVER

~

FE1 EXP 5

MT TRANSLATION (4 to 7)
 (ROBO, NOMINAL)
  Steps 7-18

~

MBS POWERUP TO KA

MBS POWERUP TO OPERATIONAL

HAND CONTROLLER CAL (ROBO, NOMINAL)
W7 MBS PDGF 2 GRAPPLE
 (ROBO, EVA 3)

MSS VIDEO DEROUTE
SSRMS POWERDN 
SSRMS OPERATING BASE CHANGE
SSRMS POWERUP ON PRIME STRING

MSS VIDEO POWERUP
LAB PDGF UNGRAPPLE
 (ROBO, EVA 3)

MDDK STATUS CK
 (ASSY OPS, CUE CARD)

OFF DUTY

RBVM SPD INSTALL
 (ROBO, EVA 3) 

~

FE2 EXP 5

БРТК-TV-DUMP

LBNP FINAL

ПФП ОДНТ TRNG CLSOUT

HANDOVER

~

MCC

EVA 3 INHIBIT PAD
 (EVA, EVA 3)
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CDR EXP 5

LBNP FINAL

ПФП ОДНТ TRNG CLSOUT

HANDOVER

~

FE1 EXP 5

MT TRANSLATION (4 to 7)
 (ROBO, NOMINAL)
  Steps 7-18

~

MBS POWERUP TO KA

MBS POWERUP TO OPERATIONAL

HAND CONTROLLER CAL (ROBO, NOMINAL)
W7 MBS PDGF 2 GRAPPLE
 (ROBO, EVA 3)

MSS VIDEO DEROUTE
SSRMS POWERDN 
SSRMS OPERATING BASE CHANGE
SSRMS POWERUP ON PRIME STRING

MSS VIDEO POWERUP
LAB PDGF UNGRAPPLE
 (ROBO, EVA 3)

MDDK STATUS CK
 (ASSY OPS, CUE CARD)

OFF DUTY

RBVM SPD INSTALL
 (ROBO, EVA 3) 

~

FE2 EXP 5

БРТК-TV-DUMP

LBNP FINAL

ПФП ОДНТ TRNG CLSOUT

HANDOVER

~

MCC

EVA 3 INHIBIT PAD
 (EVA, EVA 3)

 

Notes
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At end of 
ATA UMBILICAL
MATE: Go for 
MT TRANSLATION 
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SUPPLY WATER DUMP USING FES
 (ORB OPS, ECLS) Perform Step 2 w/FES PRI A reqd  
  
P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

~

P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

~

PLT

IVA SUPPORT EVA 3

~

~

MS1

CID 7/8 MBSU RCNFG
 (EVA, EVA 3)

 
LAB HEATER EXCHANGER
 (EVA, EVA 3)

P1 PUMP MODULE
 (EVA, EVA 3)

S1 FHRC
 (EVA, EVA 3)

~

Z1/LAB SPDs
 (EVA, EVA 3)

~

MS2

ATA UMBILICAL MATE
 (EVA, EVA 3)

~

DDCU COVER INSTALL
 (EVA, EVA 3)

RBVM SPDs (12)
 (EVA, EVA 3)

~

RBVM SPDs (6)
 (EVA, EVA 3)

Notes

SSRMS WALKOFF
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At end of 
ATA UMBILICAL
MATE: Go for 
MT TRANSLATION 

           REPLANNED
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SUPPLY WATER DUMP USING FES
 (ORB OPS, ECLS) Perform Step 2 w/FES PRI A reqd  
  
P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

~

P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

~

PLT

IVA SUPPORT EVA 3

~

~

MS1

CID 7/8 MBSU RCNFG
 (EVA, EVA 3)

 
LAB HEATER EXCHANGER
 (EVA, EVA 3)

P1 PUMP MODULE
 (EVA, EVA 3)

S1 FHRC
 (EVA, EVA 3)

~

Z1/LAB SPDs
 (EVA, EVA 3)

~

MS2

ATA UMBILICAL MATE
 (EVA, EVA 3)

~

DDCU COVER INSTALL
 (EVA, EVA 3)

RBVM SPDs (12)
 (EVA, EVA 3)

~

RBVM SPDs (6)
 (EVA, EVA 3)

Notes

SSRMS WALKOFF
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CDR EXP 5

HANDOVER

~

MEAL

HANDOVER

FE1 EXP 5

RBVM SPD INSTALL
 (ROBO, EVA 3) 

~

LAB PDGF GRAPPLE
 (ROBO, EVA 3) 

MSS VIDEO DEROUTE

SSRMS POWERDOWN ON BOTH STRINGS
SSRMS OPERATING BASE CHANGE
SSRMS POWERUP TO OPERATIONAL 
 ON PRIME STRING

  

SSRMS VIDEO POWERUP
W7 MBS PDGF2 UNGRAPPLE
 (ROBO, EVA 3)

MT TRANSLATION (7 to 4)
 (ROBO, NOMINAL) Steps 7-18 

~

FE2 EXP 5

HANDOVER

~

MEAL

HANDOVER

EXERCISE TVIS

~

MCC Notes
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CDR EXP 5

HANDOVER

~

MEAL

HANDOVER

FE1 EXP 5

RBVM SPD INSTALL
 (ROBO, EVA 3) 

~

LAB PDGF GRAPPLE
 (ROBO, EVA 3) 

MSS VIDEO DEROUTE

SSRMS POWERDOWN ON BOTH STRINGS
SSRMS OPERATING BASE CHANGE
SSRMS POWERUP TO OPERATIONAL 
 ON PRIME STRING

  

SSRMS VIDEO POWERUP
W7 MBS PDGF2 UNGRAPPLE
 (ROBO, EVA 3)

MT TRANSLATION (7 to 4)
 (ROBO, NOMINAL) Steps 7-18 

~

FE2 EXP 5

HANDOVER

~

MEAL

HANDOVER

EXERCISE TVIS

~

MCC Notes
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UPLINK
KU   21 only
 + Boxes

β 

C1: -10<AZ<52
    -60<EL<75

C2: -35<AZ<-8
    -20<EL<45

C3: -70<AZ<-33
     -8<EL<33

MO10W 14.7 CAB REG INLET SYS 1 VLV - OP
      When S66 cabin P ~ 14.7 Perform:
14.7 PSI CABIN CONFIG
  (EVA C/ L, 10.2 PSI CABIN)Step 6
   Perform Hardware C & W only
   MCC will TMBU SM        
 

           REPLANNED
STS-113 (FD   )

     

01:00

02:00

03:00

04:00

GMT

Date
12/01
(335)

     

00:00

01:00

02:00

03:00

04:00

MET

Day 007
E W

T
D
R
S

~

~

D
O
R
B

7

8

9

1
0

O
R
B

1
1
0

1
1
1

1
1
2

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

CDR

EVA COMM DECONFIG
 (EVA, EVA PREP)

ILLUMINATOR OPS (ON)
 (P/TV, CUE CARD)

  
  
P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

~

VIDEO CONFERENCING
 (ORB OPS, PGSC) Private Medical Conference 
  Ku Avail (2:43-3:08)

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

CREWLOCK REPRESS
 (ISS EVA, DPRS/RPRS CC)

IVA SUPPORT EVA 3

~

POST EVA
 (ISS EVA, EVA PREP/POST)
  Without H2O
  With METOX Regen

PRE REPRESS (C/L DPRS/RPRS CC)

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS1

CREWLOCK REPRESS
 (ISS EVA, DPRS/RPRS CC)

EVA 3 CLEANUP/INGRESS
 (EVA, EVA 3)

POST EVA
 (ISS EVA, EVA PREP/POST)
  Without H2O
  With METOX Regen

PRE REPRESS (C/L DPRS/RPRS CC)

PRE SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
  (ORB OPS, ECLS) 

~

S1 FHRC
 (EVA, EVA 3)

~

MS2

ATA UMBILICAL MATE
 (EVA, EVA 3)

~

CREWLOCK REPRESS
 (ISS EVA, DPRS/RPRS CC)

EVA 3 CLEANUP/INGRESS
 (EVA, EVA 3)

POST EVA
 (ISS EVA, EVA PREP/POST)
  Without H2O
  With METOX Regen

PRE REPRESS (C/L DPRS/RPRS CC)

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

Notes

OCA-PMC
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  WETHERBEE                LOCKHART             LOPEZ-ALEGRIA             HERRINGTON   

UPLINK
KU   21 only
 + Boxes

β 

C1: -10<AZ<52
    -60<EL<75

C2: -35<AZ<-8
    -20<EL<45

C3: -70<AZ<-33
     -8<EL<33

MO10W 14.7 CAB REG INLET SYS 1 VLV - OP
      When S66 cabin P ~ 14.7 Perform:
14.7 PSI CABIN CONFIG
  (EVA C/ L, 10.2 PSI CABIN)Step 6
   Perform Hardware C & W only
   MCC will TMBU SM        
 

           REPLANNED
STS-113 (FD   )

     

01:00

02:00

03:00

04:00

GMT

Date
12/01
(335)

     

00:00

01:00

02:00

03:00

04:00

MET

Day 007
E W

T
D
R
S

D
O
R
B

7

8

9

1
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R
B

1
1
0

1
1
1

1
1
2

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

CDR

EVA COMM DECONFIG
 (EVA, EVA PREP)

ILLUMINATOR OPS (ON)
 (P/TV, CUE CARD)

  
  
P/TV23 EVA OPS 
 (PHOTO/TV, SCENES)
  Perform during EVA
  as time permits

~

VIDEO CONFERENCING
 (ORB OPS, PGSC) Private Medical Conference 
  Ku Avail (2:43-3:08)

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

CREWLOCK REPRESS
 (ISS EVA, DPRS/RPRS CC)

IVA SUPPORT EVA 3

~

POST EVA
 (ISS EVA, EVA PREP/POST)
  Without H2O
  With METOX Regen

PRE REPRESS (C/L DPRS/RPRS CC)

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS1

CREWLOCK REPRESS
 (ISS EVA, DPRS/RPRS CC)

EVA 3 CLEANUP/INGRESS
 (EVA, EVA 3)

POST EVA
 (ISS EVA, EVA PREP/POST)
  Without H2O
  With METOX Regen

PRE REPRESS (C/L DPRS/RPRS CC)

PRE SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
  (ORB OPS, ECLS) 

~

S1 FHRC
 (EVA, EVA 3)

~

MS2

ATA UMBILICAL MATE
 (EVA, EVA 3)

~

CREWLOCK REPRESS
 (ISS EVA, DPRS/RPRS CC)

EVA 3 CLEANUP/INGRESS
 (EVA, EVA 3)

POST EVA
 (ISS EVA, EVA PREP/POST)
  Without H2O
  With METOX Regen

PRE REPRESS (C/L DPRS/RPRS CC)

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

Notes

OCA-PMC
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           REPLANNED
STS-113 (FD   )

     

01:00

02:00

03:00

04:00

GMT

Date
12/01
(335)

     

00:00

01:00

02:00

03:00

04:00

MET

Day 007
W E

T
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R
S

~

~
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+
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CDR EXP 5

EXERCISE TVIS

DAILY PLAN REVIEW

DAILY PLAN CONF

PREP WORK

PRE SLEEP

~

FE1 EXP 5

MT TRANSLATION (7 to 4)
 (ROBO, NOMINAL) Steps 7-18 

~

MBS POWERUP TO KA

EXERCISE RED

EXERCISE TVIS

PRE SLEEP

~

FE2 EXP 5

EXERCISE TVIS

~

IMS FILE PREP

DAILY PLAN REVIEW

DAILY PLAN CONF

PREP WORK

PRE SLEEP

~

MCC

MT TRANSLATION
 (ROBO, NOMINAL)
  Steps 19-21 

 

Notes
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           REPLANNED
STS-113 (FD   )
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Date
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CDR EXP 5

EXERCISE TVIS

DAILY PLAN REVIEW

DAILY PLAN CONF

PREP WORK

PRE SLEEP

~

FE1 EXP 5

MT TRANSLATION (7 to 4)
 (ROBO, NOMINAL) Steps 7-18 

~

MBS POWERUP TO KA

EXERCISE RED

EXERCISE TVIS

PRE SLEEP

~

FE2 EXP 5

EXERCISE TVIS

~

IMS FILE PREP

DAILY PLAN REVIEW

DAILY PLAN CONF

PREP WORK

PRE SLEEP

~

MCC

MT TRANSLATION
 (ROBO, NOMINAL)
  Steps 19-21 

 

Notes
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 A OVERNIGHT PGSC CONFIG
     COLOR PRINTER - ON
     PAPER TRAY IN PRINTER FULL
     FLOPPY DISK IN PROSHARE
     OCA ROUTER - ON
     PROSHARE - ON
     KFX LAUNCHED ON PROSHARE & WINDECOM

 CHECK APPLICATIONS CLOSED
     OUTLOOK

     SSV -OFF

 

 

 

 
  EXTERNAL 
  SURVEY 
  PERFORMED 
  OVERNIGHT

           REPLANNED
STS-113 (FD   )

     

05:00

06:00

07:00

08:00

GMT

Date
12/01
(335)

     

04:00

05:00

06:00

07:00

08:00

MET

Day 007
E W

T
D
R
S

~

~
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R
B
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1
1
5

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

CDR

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

PLT

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

MS1

PRE SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
  (ORB OPS, ECLS) 

~

SLEEP

~

MS2

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

Notes
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 A OVERNIGHT PGSC CONFIG
     COLOR PRINTER - ON
     PAPER TRAY IN PRINTER FULL
     FLOPPY DISK IN PROSHARE
     OCA ROUTER - ON
     PROSHARE - ON
     KFX LAUNCHED ON PROSHARE & WINDECOM

 CHECK APPLICATIONS CLOSED
     OUTLOOK

     SSV -OFF

 

 

 

 
  EXTERNAL 
  SURVEY 
  PERFORMED 
  OVERNIGHT

           REPLANNED
STS-113 (FD   )

     

05:00

06:00

07:00

08:00

GMT

Date
12/01
(335)

     

04:00

05:00

06:00

07:00

08:00

MET

Day 007
E W

T
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R
S

D
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R
B

1
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1
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O
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1
1
4

1
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5
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~

B
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S
 
-
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V
 
+
Z
V
V

CDR

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

PLT

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

MS1

PRE SLEEP ACTIVITY
  (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
  (ORB OPS, ECLS) 

~

SLEEP

~

MS2

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

Notes
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06:00
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GMT

Date
12/01
(335)
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08:00
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CDR EXP 5

PRE SLEEP

~

SLEEP

~

FE1 EXP 5

PRE SLEEP

~

SLEEP

~

FE2 EXP 5

PRE SLEEP

~

SLEEP

~

MCC Notes
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           REPLANNED
STS-113 (FD   )

     

05:00

06:00

07:00

08:00

GMT

Date
12/01
(335)

     

04:00

05:00

06:00

07:00

08:00
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Day 007
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CDR EXP 5

PRE SLEEP

~

SLEEP

~

FE1 EXP 5

PRE SLEEP

~

SLEEP

~

FE2 EXP 5

PRE SLEEP

~

SLEEP

~

MCC Notes




